

INVESTMENT DESIGN TEMPLATE

Organisation name: Cairo International Center for Conflict Resolution, Peacekeeping & Peacebuilding (CCCPA)			
Name of main contact person: Ms. Iman Keira			
Contact details (phone and email): iman.keira@cairopeacekeeping.org			
Project Title: Advancing Holistic, Whole-of-Government and Whole-of-Society Approaches in Curbing the Spread of Terrorism in Africa			
Proposed start date:	1 July 2022	End date:	30 June 2023
Total funds requested: (AUD) 300,000			
Funding request by Australian financial year (Australian financial year means 1 July to 30 June): AUD 300,000 in 2022/23			
Country/Countries: African Countries			

I. EXECUTIVE SUMMARY

In light of the ever-growing terrorist threat in Africa, it became increasingly clear that security measures alone cannot holistically respond to the contemporary nature of terrorist groups. Anchored in a belief that responses must be multidimensional, this project seeks to advance whole-of-government and whole-of-society responses in curbing the spread of terrorism, by means of enhancing comprehensive and holistic approaches in addressing the terrorist threat and leveraging the role of local communities, especially women community leaders in preventing radicalization and extremism leading to terrorism. As such, the project aims to achieve its objectives by strengthening and building African capacities through a tailored range of activities.

This project will aim at achieving the following:

Outcome 1: Enhance comprehensive and holistic approaches that leverage African pillars of resilience to address terrorism.

Outcome 2: Enhance the role of local community leaders in Preventing Radicalization and Extremism Leading to Terrorism (PRELT), with a special emphasis on the role of women community leaders.

- Timeframe and resource commitment.
Timeframe: 1 year
Resource commitment: AUD 300,0000

- Critical risks and challenges to success, and how these will be addressed.

COVID-19 Pandemic: The uncertainty of the length of the COVID-19 pandemic is challenging the implementation of face-to-face activities. CCCPA is able to switch to an online modality in case it is unsafe to host live activities.

Participation: If an activity is held online, some participants will find it difficult to attend due to unreliable and choppy internet connections in their countries of residence as well as limited knowledge in the online tools used during the virtual events.

Logistics: Political and security constraints might hinder participation of target countries. Budget constraints alongside inflation rates may also hinder participation from certain target countries.

Volatile Exchange Rates: Volatile exchange rates and changes in air ticket prices may result in extra savings or costs to the project.

II. RELEVANCE

Strategic focus:

- The ever-evolving threat of terrorism has not only hampered Africa's economic growth, but has also weakened its state institutions, severed communities' social fabric and pushed thousands of Africans into dire living situations, which has in turn increased the vulnerability of African states to further violence. Despite the existence of a wealth of international and regional frameworks to address different phases of terrorism, this vicious cycle of terrorism remains due to the lack of coordinated and holistic interventions.
- Across the Lake Chad Basin (LCB) region at-large, terrorist groups like Boko Haram poses one of the most serious threats. Ever since the group's inception as a homegrown, local Islamist movement in the early 2000s and for almost two decades later, they have grown more radical and extremely violent.
- Exacerbating an already prominent threat, Boko Haram pledged their allegiance to the Islamic State in Iraq and the Levant (ISIL) in March 2015 creating the Islamic State in West Africa Province (ISWAP), before internal rivalry split the group into two factions. This evolving landscape, and especially the splintering of the two factions, compounded the complexity of the threat of terrorism in across the Lake Chad Basin (LCB) countries.
- Being the most terrorism-affected country in the LCB region, Nigeria has been grappling with this terrorist threat that gravely undermines its economic development, social progress, political stability, national and human security, and peaceful coexistence in the country. Despite the considerable military efforts exerted, Nigeria nevertheless continued to witness conflict and fatalities attributed to terrorist groups like Boko Haram and ISWAP.
- Likewise, Cameroon has also been grappling with the terrorist threat posed by Boko Haram in its Far North region, and the repercussions of its intersection with organized crime. Moreover, inter- and intra-communal tensions, proliferation of illegal weapons, and resource competition fueled by identity-based politics has led to the eruption of more violence and conflict. This is exacerbated especially as regional dynamics impact the security and stability within Cameroon - with cross border areas falling on the Lake Chad Basin becoming more vulnerable.
- In response to this evolving landscape, Nigeria and Cameroon, along with Chad, Niger and Benin have set up a multinational joint task force in 2015, under the aegis of the Lake Chad Basin Commission, to address the common terrorist threat in a collective manner. However, the major shortcoming of this regional response is that it focuses particularly on military aspects. There has been more limited efforts exerted on the developmental side and the fight against radicalization at the regional level. In a similar vein, no reflection has been initiated on the ways to end this crisis now that Boko Haram is weakened.
- While LCB states have relatively achieved military gains against terrorist groups, the challenge ahead is to sustain peace and development in a manner that ensures inclusivity and breaks the vicious cycle of violence. Securitized measures must be complemented with gender-sensitive efforts aimed at building post-terrorism local orders, while preventing/countering radicalization and extremism leading to terrorism, including through addressing grievances and the root causes of extremism, as well as managing the "journeys out of extremism" of individuals formerly associated with terrorist organizations.

- Against this backdrop, there is an imperative need to invest in, and enhance a whole-of-government and a whole-of-society approach that leverages African pillars of resilience and brings the voices of local communities to the fore, while recognizing that women are fundamental actors in preventing the threat of terrorism. African states need to build robust governance structures and strengthen trust between the state and society.
- In its capacity as an AU Center of Excellence, CCCPA plays an important role in capacity building of African officials, as well as African community leaders in the fields of Preventing Radicalization and Extremism Leading to Terrorism, as well as DDR. As such, CCCPA has actively contributed to the process of developing the AU OGN on the nexus between DDR and CVE and has been actively engaged in the field of Preventing Radicalization and Extremism Leading to Terrorism at the community level, delivering (8) foundational training courses for African community leaders and influencers and (4) advanced training courses for African religious leaders. Through these efforts, CCCPA has also established an extensive network of African Community Leaders and Influencers which significantly enables community access and facilitates the process of field research.
- The project seeks to empower local community members in Africa, by bringing their credible voices to the fore and equips them with the skills and knowledge to develop inclusive messages of peace that can help them prevent radicalization and extremism in their own communities. Accordingly, the project is in line with Australia's Counter Terrorism Strategy with regards to reducing the lure of violent extremist ideologies, and countering the drivers of violent extremism through early intervention and community engagement, and by challenging terrorist propaganda and recruitment techniques.
- More substantively, the project is also in line with the DFAT International Counter Terrorism Engagement Program's objectives in building the commitment and capability of partner countries to counter terrorism and P/CVE. Hence, the project aims to capacitate African community leaders in the fields of Preventing Radicalization and Extremism Leading to Terrorism, as well as develop African governments' capacities in identifying community needs and practical means for strengthening national and local resilience to terrorism.
- The project operationalizes UNSCR 2242 through its emphasis on understanding the different roles played by women, both as victims but also as instruments used by extremist organizations and as perpetrators, as well as ensuring the participation of women community leaders and the leveraging of their unique experiences and positioning in their respective communities to build resilience to radicalization and extremism leading to terrorism.

Analysis and lessons learnt:

By conducting the PRELT trainings and convenings, a number of good practices and key lessons have emerged that can be constructive for future work on preventing extremism conducive to terrorism and confronting the terrorist threat in Africa, bearing in mind the importance of exchanging best practices, expertise, experiences and lessons learned in combatting extremist ideologies. Such practices and lessons include:

- The response to Africa's terrorism challenge must address security, socio-economic and ideological aspects simultaneously, and cannot solely rely on security-based measures. Thus, there's an urgent need to invest in prevention efforts to address grievances while building national and community resilience in a manner that promotes national ownership and whole-of-society approaches.
- Women and girls assume a key role as powerful agents of change and gatekeepers of their communities and are also capable of detecting early signs of radicalization in

their respective communities. Accordingly, the inclusion and effective participation of women and girls in preventive efforts not only lends legitimacy to such interventions but also accounts for the differentiated impact of terrorism on women.

III. EFFECTIVENESS

Outcome 1: Enhance comprehensive and holistic approaches that leverage African pillars of resilience to address terrorism.

Hard security approaches need to be complemented by gender-sensitive non-security approaches that address social, economic and political grievances. Thus, there is a pressing need to invest in a preventive approach that addresses the complex, multi-faceted and intertwined drivers of radicalization and extremism leading to terrorism, through whole-of-society approaches, which leverage the pillars of community resilience, such as the social influence of key actors in communities, particularly women leaders. Such efforts should also include managing the “journeys out of extremism” of individuals formerly associated with terrorist organisations. Against this backdrop, it is imperative to adopt a comprehensive and inclusive approach that ensures the engagement of all actors on the Humanitarian-Development-Peace Nexus. Therefore, CCCPA aims to operationalize the Humanitarian-Development-Peace Nexus through empowering prevention efforts and resilience-building in curbing the spread of terrorism.

Output 1.1: Develop African governments’ capacities in identifying community needs and grievances to boost governance and national ownership.

Activity 1.1.1: Conduct (1) workshop on “Identifying Good Practices for advancing whole-of-government and whole-of-society approach in confronting the terrorist threat”, that brings together government officials, local community leaders, representatives from regional and international organizations, and experts from peacebuilding, P/CVE, CT and DDR.

Activity 1.1.2: Conduct (1) field visit to terrorism-affected African states (LCB) and identify factors of resilience and key actors to promote effective state-society and society-society relations.

Outcome 2: Enhance the role of local community leaders in Preventing Radicalization and Extremism Leading to Terrorism (PRELT), with a special emphasis on the role of women leaders.

Representing the first line of defense against radicalization and extremism conducive to terrorism, local community members are key actors in contexts of terrorism. Women in particular, play an important role in building community resilience against the threat of radicalization. Given their social roles as mothers, wives, and sisters, they are able to detect early signs of radicalization; yet they often lack the necessary tools to intervene. CCCPA will seek to empower local community members including women leaders with the necessary tools to analyze the local context and the individual pathways to radicalization, detect attempts for radicalization, understand the elements of radical and extremist narratives, and acquire the necessary knowledge and skills to craft and deliver alternative and inclusive narratives of peace.

Output 2.1: Capacitate women leaders to raise barriers of entry to terrorism and enhances community resilience.

Activity 2.1.1: Deliver (1) training course on preventing radicalization and extremism leading to terrorism for women community leaders in one of the LCB terrorism-affected countries.

Output 2.2: Capacitate community leaders with the requisite knowledge and skills to be able to deconstruct and refute extremist narratives, and create positive and alternative narratives grounded in peaceful coexistence and moderate religious teachings.

Activity 2.2.1: Deliver (1) training course on preventing radicalization and extremism leading to terrorism for African community leaders and influencers in one of the LCB terrorism-affected countries.

Project environment and coordination:

CCCPA is a global partner of choice for various entities such as the Government of Japan, the Swiss Government, the Egyptian Agency of Partnership for Development (EAPD) and the partners of the Aswan Forum for Sustainable Peace and Development including the African Development Bank, the Swedish Government, the UK Government, the Canadian Government and various UN organizations. The Aswan Forum is an annual event that is preceded by a set of convening activities in the different thematic areas covered by CCCPA and followed by the implementation of its conclusions. The third edition of the forum is scheduled for June 2022.

IV. EFFICIENCY

Value for Money:

CCCPA strictly follows the rules and procedures of UNDP to ensure adequate spending of donor funding.

The project will be operational at the headquarters of the Cairo International Center for Conflict Resolution, Peacekeeping and Peacebuilding (CCCPA) located at 1 Omar Makram Street in Tahrir Square, Cairo, Egypt. It will be under the leadership of the Center's Director General.

Training activities are held at the CCCPA headquarters or in venues near the Center where accommodation for participants is also available unless the activity is planned in a stakeholder's country.


Governance:

The project will be nationally executed and implemented by CCCPA, in accordance with the UNDP National Implementation (NIM) guidelines. UNDP rules and regulations for recruitment, procurement, and award criteria will be followed for all project activities related to the contracting of services, supplies and grants. The management arrangements for this project are in line with the UNDP requirements as reflected in the UNDP User Guide.

- a) The Project Board, which contains three roles (Executive, Senior Supplier and Senior Beneficiary), will be established to take executive management decisions and provide guidance to the Director General, including final approval of project revisions and Annual Work Plans. However, any proposed/substantive amendments to the action and/or budget will be first submitted to the Government of Australia (DFAT) for prior approval. Project assurance reviews by this group will be made at designated decision points during the course of the project, or as necessary when raised by the Director General.
- b) The CCCPA Board of Directors is presided by the Egyptian Minister of Foreign Affairs and is composed of representatives of the Ministries of Foreign Affairs, Defense, Interior, and Higher Education and Scientific Research, and leading scholars and subject matter experts. The Board is responsible for the management of the center's affairs and the conduct of its business. CCCPA has also established an International Advisory Board (IAB) comprised of eminent global personalities, leading experts in peace, security and development and representatives of strategic partners and major stakeholders. The IAB provides strategic guidance to the project management.
- c) The Director General (DG) will act as secretariat for the committee, being responsible for convening the meetings, preparing the agenda, overseeing preparation of materials for presentation to the meeting and for preparing and distributing minutes of the meetings.

- d) **Project Assurance:** The role is held by UNDP and supports the Project Board by carrying out objective and independent project oversight and monitoring functions. This role ensures that the project is implemented to achieve results as planned in a timely and efficient manner. UNDP is responsible for designating a person to provide this oversight, which is mandatory for all projects.

Management arrangements and capabilities:



- a) The Director General will be responsible for overall management of the project that includes overseeing project (activities) implementation, reviewing/revising work plan, overseeing M&E and reporting, monitoring and controlling budget and communicating with UNDP and Government of Australia (DFAT), to ensure timely delivery and achievement of the project. The DG will also be responsible for the project's networking and outreach with potential implementing partners and beneficiary organisations. The DG will manage the Project Management Unit (PMU).
- b) The PMU will be responsible for implementation, coordination and overall management of the project, including compliance with financial and progress reporting requirements of the Government of Egypt, UNDP, and the Government of Australia (DFAT). It is composed of the Program Officer, and relevant officers (including Associates/Assistants, M&E, Operations, Visibility and Communications, Administrative and Financial, etc.). The DG will manage technical staff such as Technical Advisor(s), Program Officer(s), Program Associate(s) Researcher(s), and short-term consultants, who will be recruited for the relevant requirements of each activity. The PMU is responsible for maintaining budgets as well as for ensuring independent auditing and evaluation of the project, as per the UNDP NIM guidelines. The PMU reports directly to the DG.

Financing and resourcing:

EXPECTED OUTPUTS	PLANNED ACTIVITIES	Planned Budget by Quarter				RESPONSIBLE PARTY	PLANNED BUDGET		
		Q1 (Jul-Sep'22)	Q2 (Oct-Dec'22)	Q3 (Jan-Mar'23)	Q4 (Apr-Jun'23)		Funding Source	Budget Description	Amount
Outcome 1 Enhance comprehensive and holistic approaches that leverage African pillars of resilience to address terrorism	Activity Result 1-1 : Training methodology and curricula are updated and implemented 1-1-1. Contract appropriate implementing partners with technical knowledge to assist CCCPA in course design and training delivery. 1-1-2. Workshops/trainings in the area of climate-security-development nexus in Africa and the Arab Region are conducted	AUD 1,385.00	AUD 16,620.00	AUD -	AUD -	CCCPA	DFAT		AUD 18,005.00
	Sub-Total for Outcome 1								AUD 18,005.00
Output 2: Strengthened African and Arab capacities in devising conflict-sensitive climate programming	Activity Result 2-1: Training methodology and curricula are updated and implemented Activity 2-1-1: 1 workshop on “Identifying Good Practices for advancing whole-of-government and whole-of-society approach in confronting the terrorist threat” 2-1-2: 1 field visit to terrorism-affected African states	AUD -	AUD -	AUD 143,293.36	AUD -	CCCPA	DFAT		AUD 143,293.36
	Sub-Total for Outcome 2								AUD 143,293.36
Project Management Unit (PMU)	· Recruit project team	AUD 23,070.98	AUD 23,070.98	AUD 23,070.98	AUD 23,070.98	CCCPA	DFAT		AUD 92,283.91
	· Travel	USD 1,351.38	USD 1,351.38	USD 1,351.38	USD 1,351.38				AUD 5,405.52
	· Communications and visibility	AUD 1,668.92	AUD 1,668.92	AUD 1,668.92	AUD 1,668.92				AUD 6,675.69
	· Host Project Board Meetings & conduct end of project evaluation	AUD -	AUD -	AUD -	AUD 7,063.50				AUD 7,063.50
	Sub-Total for PMU								AUD 111,428.61
General Management Support (8%)		AUD 2,198.10	AUD 3,416.90	AUD 13,550.77	AUD 2,652.38		DFAT		AUD 21,818.16
Direct Project Costing (2%)		AUD 549.53	AUD 854.23	AUD 3,387.69	AUD 663.10				AUD 5,454.54
TOTAL									AUD 300,000

V. MONITORING & EVALUATION, & REPORTING

Overall:

- CCCPA will use a results-based monitoring and evaluation system to ensure proper data collection and analysis at all levels of the project. This will provide feedback and inform decision makers and different stakeholders at various stages of the project implementation and allow for improvement whenever needed.

Measurement of results:

- Throughout the project year, CCCPA will track and monitor the implementation of its activities on a regular basis. CCCPA will collect quantitative and qualitative data before, during, and after each activity through tools such as registration forms, participant lists, surveys, and pre- and post-tests to assess knowledge gained. Focus group discussions (FGDs) and interviews with the beneficiaries will also be held. The collected data will then be analyzed by CCCPA, and the results will be reported in the quarterly and final reports. (Detailed information can be found in the Monitoring and Evaluation Framework).
- Furthermore, CCCPA will develop evaluation plans for a mid-term internal evaluation to aid in the learning process. In addition, at the end of the project, a final internal evaluation will be conducted to assess the project's achievements. The results of these evaluations will be shared with the project stakeholders.

Reporting:

- CCCPA will submit quarterly reports throughout the project year and a final report at the end of the project detailing the project's progress toward its objectives, project achievements, activity implementation, visibility of the center, and financial report.

VI. GENDER EQUALITY, DISABILITY & SUSTAINABILITY

Gender Equality:

Extremist narratives are often imbued with messages that exploit gender stereotypes and undermine women's rights. In response to this, the project acknowledges the gendered nature of extremism and capitalizes on the need to respond through gender-sensitive approaches that consider the differentiated perspectives of men and women. Furthermore, the project recognizes the crucial participation and leadership of women in the communities for more effective preventative techniques. In doing so, the project will curb adverse gender dynamics exacerbated and misinterpreted by extremist groups, and will promote the empowerment of women in their respective communities to counter the terrorist threat. Towards this end, the project targets women community leaders in terrorism-affected contexts as direct beneficiaries and utilises gender-sensitive indicators.

Disability inclusiveness:

CCCPA is not biased towards disabled persons and will do what is necessary to include their participation so long as their background is relevant to the activity being implemented.

Sustainability:

This project is a continuous one that is updated and improved on an annual basis in close collaboration with the partners and stakeholders involved. CCCPA will continue to expand this project in other relevant contexts to cater to as many beneficiaries as possible.

VII. RISK MANAGEMENT & SAFEGUARD ISSUES

#	Description	Date Identified	Type	Impact & Probability	Countermeasures / Mngt response	Owner	Submitted, updated by	Last Update	Status
1	Regional countries may choose not to participate in trainings due to their political or security issues	December 2017	Political	Probability: 3 Impact: 3	Expand target beneficiary groups Training restructured to address sensitivities	CCCPA			
2	CCCPA has limited oversight over the selection of trainees particularly regional participants.	December 2017	Strategic	Probability:3 Impact:3	Continued communication with counterparts to insist on CCCPA oversight of selection of trainees with appropriate background More comprehensive database of participants being developed with full CV	CCCPA			
3	Some project areas may be sensitive to some governmental partners	December 2017	Political	Probability: 3 Impact: 3	Hold workshops with relevant stakeholders to try to resolve sensitive issues so they may be addressed Sensitive use of language	CCCPA			
4	Volatile exchange rate/inflation may result in extra savings or costs	December 2017	Financial	Probability: 3 Impact: 3	CCCPA will maintain strict monitoring and will consult with UNDP and Embassy of Japan the targets	CCCPA			
5	Uncertainty of the length of the COVID-19 pandemic	March 2020	Environmental	Probability: 3 Impact: 3	CCCPA has switched from face-to-face training courses, workshops and conferences to an online modality until it is safe to resume live activities.	CCCPA			

VIII. COMMUNICATIONS

Unless the Government of Australia requests or agrees otherwise, UNDP and the project shall take all appropriate measures to publicize and make visible the partnership and funding from DFAT. Information related to the activities of the project provided to the press and beneficiaries, or posted on CCCPA's Website, the UNDP's Website, and social media accounts, as well as all related publicity material, reports and publications shall acknowledge the contribution of the Government of Australia, where applicable, and shall display the development partners' logo in an appropriate way. The CCCPA communications team will achieve this. Similarly, project visibility and outreach will significantly be strengthened in particular through enhanced use of media resources and digital communications.

Annex 1 – M&E Framework

	Desired result	Indicator	Data collection method	Risks	Responsible	Baseline	Target
Broader goal	Advancing Holistic, Whole-of-Government and Whole-of-Society Approaches in Curbing the Spread of Terrorism in Africa	N/A					
End of project outcomes	Outcome 1: Enhance comprehensive and holistic approaches that leverages African pillars of resilience to address terrorism.	The extent to which Africa's resilience pillars are strengthened in the face of terrorism	Desk review Interviews	There is insufficient data available. Stakeholders are reluctant to take part in interviews or share information.	PRELT Team		
	Outcome 2: Enhance the role of local community leaders in Preventing Radicalization and Extremism Leading to Terrorism (PRELT), with a special emphasis on the role of women leaders	The extent to which the Women leaders trained on PRELT used the knowledge gained during the training to enhance the role of local community leaders	Interviews Surveys	Women are uninterested in taking part in interviews or filling out surveys. Responses may be biased by respondents' desire to provide socially acceptable or desirable answers, because attitude change are frequently captured through self-reports. However, triangulation could be used to avoid distortion in answers	M&E and PRELT Teams		
Outputs	Output 1.1: Develop African governments' capacities in identifying community needs and grievances to boost governance and national ownership.	Level of communication between state and society in national government stakeholder	Interviews Surveys Desk review	National government Stakeholders are not interested to participate in the interview or responding to the survey questions Responses may be biased by respondents' desire to provide socially acceptable or desirable	PRELT Team		

				answers, because attitude change are frequently captured through self-reports. However, triangulation could be used to avoid distortion in answers			
	Output 2.1: Capacitate women leaders to raise barriers of entry to terrorism and enhances community resilience	Level of Knowledge of women leaders who attended the course on preventing radicalization and extremism leading to terrorism	Pre- and post-test before and after the training	The quality of knowledge may be influenced by interpretation/translation from and into the local language.	M&E Team	Pre-test results	Increase by 70% in the post-test result
	Output 2.2: Capacitate community leaders with the requisite knowledge and skills to be able to deconstruct and refute extremist narratives, and create positive and alternative narratives grounded in peaceful coexistence and moderate religious teachings	Level of Knowledge of Community leaders and influencers who attended the course on preventing radicalization and extremism leading to terrorism	Pre- and post-test before and after the training	The quality of knowledge may be influenced by interpretation/translation from and into the local language.	M&E Team	Pre-test results	Increase by 70% in the post-test result
Activities	Activity 1.1.1: Conduct (1) workshop on “Identifying Good Practices for advancing whole-of-government and whole-of-society approach in confronting the terrorist threat”, that brings together government officials, local community leaders, representatives from	Number of workshops conducted	Activities records	Targeted audience is not able to attend the workshop	M&E Team	0	1
		Number of participants attended the workshop	Attendance Sheet List of participants Registration forms	The workshop discussion might not go as planned or expected.		0	20

	regional and international organizations, and experts from peacebuilding, P/CVE, CT and DDR.	Level of satisfaction	Evaluation forms			0	70%
		Workshop report developed	Workshop report			0	1
	Activity 1.1.2: Conduct (1) field visit to terrorism-affected African states and identifying factors of resilience and key actors to promote effective state-society and society-society relations	Number of field visit conducted	Activities record	political and security instability in the country affected by terrorism Data are difficult to obtain in the country of the field visit. Stakeholders are unwilling to take part in interviews, discussions, or meetings.	M&E and PRELT Teams	0	1
		Field Visit Report developed	Field visit report			0	1
	Activity 2.1.1: Deliver (1) training course on preventing radicalization and extremism leading to terrorism for African women community leaders.	Number of trainings conducted	Activities records	Targeted women leaders are not nominated to participate in the training COVID-19 pandemic flared up, preventing targeted participants from attending the training political and security instability in the country affected by terrorism	M&E Team	0	1
		Number of female participants attended the training	Attendance Sheet List of participants Registration forms at the beginning of the training			0	20
		Level of satisfaction	Evaluation forms at the end of the training Focus Group Discussion at the end of the training			0	70%

	Activity 2.2.1: Deliver (1) training course on preventing radicalization and extremism leading to terrorism for local community leaders and influencers	Number of trainings conducted	Activities records	Targeted influencers and local community leaders are not nominated to participate in the training COVID-19 pandemic flared up, preventing targeted participants from attending the training political and security instability in the country affected by terrorism		0	1
		Number of participants attended the training	Attendance Sheet List of participants Registration forms at the beginning of the training				
		Level of satisfaction	Evaluation forms at the end of the training Focus Group Discussion at the end of the training				
Inputs	Human resources Financial resources Qualified staff Training Manual to conduct the training Concept notes for the workshop						